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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral change order is to:   
 

1. Direct the contractor to begin performance for the following Projects under SubCLIN 0030: 
 

a.  RS# 12339 – Special Engineering Study to Identify Requirements for an Integrated SCADA-
Based System Architecture Across LO&SC Critical Facilities - NTE $45,000.   

 
 b.  RS# 12305 – Provide Auto-Start Capability for Tech Power Generator, SPIF – NTE $63,000. 
 
 c.  RS# 12216 – Provide Redundant Power, UPS 1 & 2, CX-17A&B – NTE $35,000. 
 
 d.  RS# 12298 – Provide Capability to Verify Cleanliness of Air to NPF – NTE $44,000. 
 

2.  Realign funds in the amount of $389,000 from CLIN 0030 to CLINs 0026 ($354,000) and subCLIN 0029AC 
($35,000)(Award Fee).  This realignment will support the purchase of materials for Orion cabling and end 
items.  

 
3.  This change order is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and 
Modifications to Service Systems Sep 1997” and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 
87)(Alt II)(Apr 84)”.   

 
4.  Funding is available in CLIN 0030 with no change in contract value.   
 

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page Ref CLIN    Changed From Changed To Net Change 
 13 of 65  0026   $ 38,282,145 $  38,636,145 $   354,000 
  13 of 65  0029AC   $      446,149 $       481,149 $     35,000   
 13 of 65  Total Award Fee  $   3,979,353 $    4,014,353 $     35,000 
 
 14 of 65   0030   $   9,804,051 $    9,415,051 $  (389,000) 
 
 14a of 65 Total CLIN 0026- $ 40,935,650 $ 41,289,650 $   354,000 
   0028 
 14a of 65 Total Award Fee  $   3,979,353 $    4,014,353 $     35,000 
   CLIN 0029 
 14a of 65 Total CLIN 0030  $   9,804,051 $    9,415,051 $  (389,000) 

 
 Total Net Change to Section B:  $0  
 
  Page 14a of 65, CLIN 0030:  Add subCLINs 0030AP, AQ, AR,  & AS 
 
 Total Net Change to Section B:  $0  
 

2. SECTION G - CONTRACT ADMINISTRATION DATA 
 
   Total Net Change in Section G: $0 
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C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 13 of 65 Page 13 of 65 
 Page 14 of 65 Page 14 of 65 
 Page 14a of 65 Page 14a of 65 
  
D.  In accordance with FAR 52.243-2(c), the contractor must assert its rights to an adjustment under this clause 
within 30 days from the date of receipt of the written order.  After receipt of request for equitable adjustment, a 
supplemental agreement will be awarded to finalize the costs associated with this effort.  Pursuant to the “Limitation 
of Funds” clause (FAR 52.232-22) with the excecution of this Change Order, the contractor is not authorized to 
exceed $576,000 in support of the efforts detailed above. 
 
E.  All other terms and conditions remain the same. 
 
 ///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0026 
Operations and Maintenance, Operations  
and Support and Operations and Management $          38,636,145 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, environmental, 
industrial security, technical data, safety, exercises, training and other related items as required 
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $             38,282,145 $               354,000  $     38,636,145   

0027 Systems Management    $            2,653,505 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $               2,653,505  $                         -   $       2,653,505   

0028 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0029 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0029AA Award Fee Pool     $            1,475,479 
   (1 Oct 02 through 28 Feb 03)     
   From Change To   
  Est. Cost $               1,405,729 $                 69,750  $       1,475,479   

0029AB Award Fee Pool     $            2,057,725 
  (1 Mar 03 through 31 Aug 03)     
   From Change To   
  Est. Cost $               1,972,719 $                 85,006  $       2,057,725   

0029AC Award Fee Pool     $               481,149 
  (1 Sep 03 through 30 Sep 03)     
   From Change To   
  Est. Cost $                  446,149  $                35,000  $          481,149   

  TOTAL PROPOSED AWARD FEE       $            4,014,353 
Modification P00127 to F08650-98-C-0035

Page 13 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0030 Service Systems Upgrades & Modifications   $            9,415,051 

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost  $               9,804,051  $              (389,000) $       9,415,051   
0030AA #12226 - Prevent Contact Between Wire Rope & 220 SMARF $            25,210   
  Crane Structure (Implement)(CPFF)       
0030AB #12227 - Provide Capability to Control Emergency Brakes,  $            19,044   
  220 & 500 Ton Cranes, SMARF  (Implement)(CPFF)     
0030AC #12231 - Provide Capability to Control Launch Deluge Water, $            94,256   
  Within Containment Pond, LC17 A&B (Design Only)(CPFF)     
0030AD #12272 - Provide Capability to Reliably Monitor Hazardous   $            66,571   
  Commodities Around Spacecraft, SPIF(Implement)(CPFF)     
0030AE #12233 - Provide Capability to Reliably Monitor Hazardous  $            19,402   
  Commodities Around Spacecraft - SPIF (Design Only)(CPFF)     
0030AF #12247 - Provide Capability to Control and Monitor   $            25,589   
  Environmental Conditions in Cleanroom DPF (Design Only)(CPFF)   
0030AG #12275 - Modernize/Replace Hangar AO Chiller, Chilled   $            67,260   
  Water Pump System, & Air Handling Units (Design Only)(CPFF)   
0030AH #12335 - Modernize/Replace Hangar AO Chiller, Chilled   $          504,400   
  Water Pump System, (Implement)(CPFF)       

0030AJ #12232 - Provide Electro-Static Discharge (ESD) Conductive  $          131,316   
  Flooring Capability in NPF Main Bay, Air Lock, and High Bay    

  (Design Only)(CPFF)         

0030AK #12276 - Modernize/Replace Delta Ops Building (DOB)   $          321,268   
  Chiller System (Design/Implement)       

         
        
         

Modification P00127 to F08650-98-C-0035
Page 14 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description      Est. Cost  

0030AL #12302 - Provide Electro-Static Discharge Conductive   $       1,192,108   

 Flooring Capability in NPF HighBay/Main Bay/Air Lock   

 (Implement)        

0030AM #12303 - Provide Capability to Mitigate Ground Water    $          423,457   

 Intrusion into NPF Floor (Implement)      

0030AN #12308 - Provide Capability to Control and Monitor    $          500,000   

 Environmental Conditions in Cleanroom, DPF (Implement)    

0030AP #12339 - Conduct Special Engineering Study to Identify   $            45,000   

  Requirements for an Integrated SCADA-Based System   

  Architecture Across LO&SC Critical Facilities     

0030AQ #12305 - Provide Auto Start Capability for Tech Power     $            63,000   

  Generator, SPIF        

0030AR #12216 - Provide Redundant Power, UPS 1 & 2, CX A&B   $            35,000   

           

0030AS #12298 - Provide Capability to Verify Cleanliness of Air to  $            44,000   

  NPF        

      

      

      

      

       

      
  ESTIMATED COSTS (CLINS 0026 – 0028)   $       40,935,650  
        
  AWARD FEE (CLIN 0029)               $         3,979,353  
        
  ESTIMATED COST (CLIN 0030)        $         9,804,051  
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       54,719,054  

Modification P00127 to F08650-98-C-0035
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